
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

1255X          

0006 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 07.08.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 12.04.2015

12.14.2015

04.25.2016

Date Let:

FRIEND EAST

11.19.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.28.2016

Date Project Completion:

Counties

SALINE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13255  000 S-6-6(1055) 006 273.37 281.80 BR BIT
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$1,851,994.56

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,877,113.76 $1,489,663.96 $387,449.80
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,877,113.76 $1,489,663.96 $387,449.80
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,877,113.76 $1,489,663.96 $387,449.80

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,877,113.76 $1,489,663.96 $387,449.80

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

100%

$1,747,712.56

07.06.2016 07.06.2016

07.07.2016

Branch, Craig

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

07.07.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.07.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 843+84.00 1-59'-0", 1-73'-0" , 3-88'-0

0030.60      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0001

LS  MOBILIZATION
0001 

6131.23      1.90 5,942.000 11,289.80

5,942.000 11,289.80

5,942.000 11,289.80

5,942.000 11,289.80

0002

SF  PENETRATING CONCRETE SEALER
0002 

Contracted 12,289.80

Current 12,289.80

In place 12,289.80

This Estimate 12,289.80

GROUP 6 BRIDGE AT STA. 843+84.00 1-59'-0", 1-73'-0" , 3-88'-0

GROUP 9 BITUMINOUS

0002.55      8.00 886.000 7,088.00

886.000 7,088.00

499.430 3,995.44

46.870 374.96

0003

STA OVERLAY BROKEN LINES
0003 

0002.60      9.00 1,772.000 15,948.00

1,772.000 15,948.00

1,006.030 9,054.27

208.110 1,872.99

0004

STA OVERLAY SOLID LINES
0004 

0030.90      114,837.00 1.000 114,837.00

1.000 114,837.00

1.000 114,837.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

3039.11      435.00 110.410 48,028.35

110.410 48,028.35

19.908 8,659.98

0.000 0.00

0006

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0006 

3039.12      340.00 81.990 27,876.60

81.990 27,876.60

285.469 97,059.46

2.758 937.72

0007

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.13      315.00 21.390 6,737.85

21.390 6,737.85

76.772 24,183.18

0.000 0.00

0008

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0008 

6030.16      15.00 2,120.000 31,800.00

2,120.000 31,800.00

2,120.000 31,800.00

0.000 0.00

0009

SY  BRIDGE DECK PREPARATION
0009 

6133.01      40.00 2,120.000 84,800.00

2,120.000 84,800.00

2,120.000 84,800.00

0.000 0.00

0010

SY  MEMBRANE WATERPROOFING TYPE A
0010 

7018.01      30.00 200.000 6,000.00

200.000 6,000.00

200.000 6,000.00

200.000 6,000.00

0011

LF  RESET GUARDRAIL
0011 

7025.48      20.00 12.000 240.00

12.000 240.00

1.000 20.00

1.000 20.00

0012

EACHGUARDRAIL POSTS
0012 

7025.50      10.00 20.000 200.00

20.000 200.00

1.000 10.00

1.000 10.00

0013

EACHOFFSET BLOCK
0013 

8022.20      1.36 14,770.000 20,087.20

16,270.000 22,127.20

19,431.440 26,426.76

5,341.840 7,264.90

0014

EACHHYDRATED LIME/WARM MIX ASPHALT
0014 

8028.01      175.00 3.890 680.75

3.890 680.75

0.000 0.00

0.000 0.00

0015

CY  FOUNDATION COURSE REPLACEMENT
0015 

9005.23      23.35 8,790.000 205,246.50

8,790.000 205,246.50

6,618.100 154,532.64

0.000 0.00

0016

TON ASPHALTIC CONCRETE, TYPE SPS
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.75      28.36 14,270.000 404,697.20

14,270.000 404,697.20

17,882.530 507,148.55

3,792.930 107,567.49

0017

TON ASPHALTIC CONCRETE, TYPE SPR
0017 

9009.00      5.00 3,120.000 15,600.00

3,120.000 15,600.00

3,328.014 16,640.07

1,417.924 7,089.62

0018

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0018 

9010.50      38.36 500.000 19,180.00

500.000 19,180.00

0.000 0.00

0.000 0.00

0019

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0019 

9021.12      450.00 281.280 126,576.00

281.280 126,576.00

191.893 86,351.85

0.000 0.00

0020

TON PERFORMANCE GRADED BINDER (52-34)
0020 

9021.13      523.00 502.180 262,640.14

552.180 288,790.14

584.957 305,932.52

150.052 78,477.20

0021

TON PERFORMANCE GRADED BINDER (64-34)
0021 

9053.00      1.00 31,210.000 31,210.00

33,210.000 33,210.00

23,750.000 23,750.00

4,550.000 4,550.00

0022

GAL TACK COAT
0022 

9179.23      217.11 465.397 101,042.34

465.397 101,042.34

438.426 95,186.67

52.216 11,336.62

0023

STA COLD MILLING, CLASS 3
0023 

9179.35      5.50 3,120.000 17,160.00

3,120.000 17,160.00

3,328.014 18,304.08

1,417.924 7,798.58

0024

SY  COLD MILLING, CLASS 5
0024 

9179.43      86.40 877.108 75,782.13

877.108 75,782.13

876.848 75,759.66

490.638 42,391.12

0025

STA COLD MILLING, CLASS 3

TYPE A

0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.76      9.00 830.380 7,473.42

830.380 7,473.42

799.820 7,198.38

799.820 7,198.38

0026

STA RUMBLE STRIPS, ASPHALT
0026 

9185.85      9.00 92.920 836.28

92.920 836.28

66.540 598.86

66.540 598.86

0027

STA RUMBLE STRIPS, ASPHALT 8"
0027 

9300.38      1.00 40,052.000 40,052.00

40,052.000 40,052.00

41,233.870 41,233.87

10,033.340 10,033.34

0028

EACHRAP INCENTIVE PAYMENT
0028 

9300.52      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0029

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0029 

9005.75      35.36 0.000 0.00

1,500.000 53,040.00

1,548.910 54,769.46

1,548.910 54,769.46

4001

TON ASPHALTIC CONCRETE, TYPE SPR

Additional work on Link 76E

4001 

9179.23      348.00 0.000 0.00

49.000 17,052.00

46.870 16,310.76

46.870 16,310.76

4002

STA COLD MILLING, CLASS 3

Additional work on Link 76E

4002 

Contracted 1,675,819.76

Current 1,776,101.76

In place 1,810,563.46

This Estimate 364,602.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 6,000.000 3,000.00

6,000.000 3,000.00

8,685.000 4,342.50

170.000 85.00

0030

BDAYBARRICADE, TYPE II
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.00 276.000 552.00

276.000 552.00

340.000 680.00

84.000 168.00

0031

BDAYBARRICADE, TYPE III
0031 

0001.75      1.00 490.000 490.00

490.000 490.00

206.000 206.00

74.000 74.00

0032

EACHTEMPORARY SIGN DAY
0032 

0001.90      1.00 7,211.000 7,211.00

7,211.000 7,211.00

4,866.000 4,866.00

756.000 756.00

0033

EACHSIGN DAY
0033 

0003.10      250.00 70.000 17,500.00

70.000 17,500.00

91.000 22,750.00

22.000 5,500.00

0034

DAY FLAGGING
0034 

0003.20      350.00 35.000 12,250.00

35.000 12,250.00

37.000 12,950.00

8.000 2,800.00

0035

DAY FURNISHING AND OPERATING PILOT VEHICLE
0035 

0030.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0036

LS  MOBILIZATION
0036 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0037

HOURRENTAL OF LOADER, FULLY OPERATED
0037 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0038

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0038 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0039

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      75.00 50.000 3,750.00

50.000 3,750.00

0.000 0.00

0.000 0.00

0040

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0040 

L860.50      2,350.00 1.000 2,350.00

1.000 2,350.00

1.000 2,350.00

0.500 1,175.00

0041

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0041 

0020.00      2.00 0.000 0.00

2,000.000 4,000.00

558.000 1,116.00

0.000 0.00

4000

HOURTRAINING

Contractor Specific OJT

4000 

Contracted 59,603.00

Current 63,603.00

In place 54,260.50

This Estimate 10,558.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,747,712.56

Current 1,851,994.56

In place 1,877,113.76

This Estimate 387,449.80




